
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   1 of 20

Nebraska Department of Roads Date: 07.01.2015

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 11.21.2014

12.09.2014

03.17.2015

Date Let:

CAPITAL AVE, WEBB-WHEELER, GRAND ISLAND

10.23.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2015

Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42707  000 URB-5436(5)    GRAD CONC PAVE CULV
WATER SAN SEED ELEC
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$7,086,573.25

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $167,805.11 $24,750.00 $143,055.11
Stockpiled Materials $15,094.35 $15,094.35 $.00

Gross Earnings $182,899.46 $39,844.35 $143,055.11
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $182,899.46 $39,844.35 $143,055.11

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$182,899.46 $39,844.35 $143,055.11

$.00 $.00 $.00

2%

% Time Comp

% Dollar Comp

4%

$7,086,573.25

06.19.2015 06.22.2015

06.29.2015

Hancock, Steve

Klein, Eric N.

Brown, Terry

Project Manager LPA Responsible Charge

State Representative

06.29.2015Wahlgren, Wesley

District Engineer

Construction Engineer Controller

Halstead, Kerri 06.29.2015 06.30.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      80,000.00 1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

0001

LS  MOBILIZATION
0001 

1000.00      750.00 14.000 10,500.00

14.000 10,500.00

13.000 9,750.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      50,000.00 1.000 50,000.00

1.000 50,000.00

0.300 15,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      20.00 20,760.000 415,200.00

20,760.000 415,200.00

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.50      26.00 2,500.000 65,000.00

2,500.000 65,000.00

0.000 0.00

0.000 0.00

0005

CY  REMOVAL OF UNSUITABLE MATERIAL
0005 

1011.00      30.00 96.000 2,880.00

96.000 2,880.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1101.00      5.00 24,447.000 122,235.00

24,447.000 122,235.00

7,825.589 39,127.95

7,825.589 39,127.95

0007

SY  REMOVE PAVEMENT
0007 

1101.25      6.50 2,320.000 15,080.00

2,320.000 15,080.00

75.000 487.50

75.000 487.50

0008

LF  SAWING PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      5.00 3,940.000 19,700.00

3,940.000 19,700.00

2,543.176 12,715.88

2,543.176 12,715.88

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      5.00 2,317.000 11,585.00

2,317.000 11,585.00

380.355 1,901.78

380.355 1,901.78

0010

SY  REMOVE WALK
0010 

1108.00      30.00 45.000 1,350.00

45.000 1,350.00

0.000 0.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1910.16      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0012

LS  CONSTRUCTION ENTRANCE
0012 

2021.05      330.00 18.000 5,940.00

18.000 5,940.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE AND RESET MAILBOX
0013 

4093.80      17.00 1,471.000 25,007.00

1,471.000 25,007.00

0.000 0.00

0.000 0.00

0014

SF  WALL MATERIALS
0014 

4095.12      10.00 328.000 3,280.00

328.000 3,280.00

0.000 0.00

0.000 0.00

0015

LF  LEVELING PAD
0015 

8024.50      53.00 50.000 2,650.00

50.000 2,650.00

0.000 0.00

0.000 0.00

0016

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0016 

L006.00      225.00 5.000 1,125.00

5.000 1,125.00

0.000 0.00

0.000 0.00

0017

ACRECOVER CROP SEEDING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      4.00 32.000 128.00

32.000 128.00

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0018 

L022.11      4.00 4,024.000 16,096.00

4,024.000 16,096.00

100.000 400.00

100.000 400.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

Contracted 862,756.00

Current 862,756.00

In place 159,383.11

This Estimate 134,633.11

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      270,000.00 1.000 270,000.00

1.000 270,000.00

0.000 0.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

2010.03      85.00 144.300 12,265.50

144.300 12,265.50

0.000 0.00

0.000 0.00

0021

TON CRUSHED ROCK SURFACE COURSE
0021 

3014.11      28.00 280.000 7,840.00

280.000 7,840.00

0.000 0.00

0.000 0.00

0022

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0022 

3014.13      56.00 140.000 7,840.00

140.000 7,840.00

0.000 0.00

0.000 0.00

0023

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

(STEM WALL)

0023 

3016.03      42.00 3,562.000 149,604.00

3,562.000 149,604.00

0.000 0.00

0.000 0.00

0024

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      40.00 788.000 31,520.00

788.000 31,520.00

0.000 0.00

0.000 0.00

0025

SF  DETECTABLE WARNING PANEL
0025 

3016.71      36.00 6,891.000 248,076.00

6,891.000 248,076.00

0.000 0.00

0.000 0.00

0026

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0026 

3017.58      125.00 137.000 17,125.00

137.000 17,125.00

0.000 0.00

0.000 0.00

0027

SY  BRICK PAVERS
0027 

3020.24      32.00 1,631.000 52,192.00

1,631.000 52,192.00

0.000 0.00

0.000 0.00

0028

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0028 

3020.32      40.00 516.000 20,640.00

516.000 20,640.00

0.000 0.00

0.000 0.00

0029

SY  CONCRETE CLASS 47B-HE-3500 DRIVEWAY
0029 

3075.42      40.00 3,572.000 142,880.00

3,572.000 142,880.00

0.000 0.00

0.000 0.00

0030

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0030 

3075.46      45.00 43,680.000 1,965,600.00

43,680.000 1,965,600.00

0.000 0.00

0.000 0.00

0031

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0031 

4015.00      325.00 18.000 5,850.00

18.000 5,850.00

0.000 0.00

0.000 0.00

0032

EACHADJUST MANHOLE TO GRADE
0032 

4020.25      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0033

SY  CONCRETE DITCH LINING
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7320.50      250.00 28.000 7,000.00

28.000 7,000.00

0.000 0.00

0.000 0.00

0034

EACHSTREET NAME SIGN
0034 

7321.00      30.00 291.000 8,730.00

291.000 8,730.00

0.000 0.00

0.000 0.00

0035

SF  TYPE A SIGN
0035 

7333.00      125.00 39.000 4,875.00

39.000 4,875.00

0.000 0.00

0.000 0.00

0036

EACHSIGN POST
0036 

7380.25      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0037

EACHBOLLARD
0037 

7500.60      375.00 37.000 13,875.00

37.000 13,875.00

0.000 0.00

0.000 0.00

0038

EACHARROW, POLYUREA PAVEMENT MARKING,
GROOVED

0038 

7515.04      2.60 3,904.000 10,150.40

3,904.000 10,150.40

0.000 0.00

0.000 0.00

0039

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0039 

7515.12      21.00 50.000 1,050.00

50.000 1,050.00

0.000 0.00

0.000 0.00

0040

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0040 

7515.24      16.00 1,010.000 16,160.00

1,010.000 16,160.00

0.000 0.00

0.000 0.00

0041

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0041 

7516.04      2.55 13,158.000 33,552.90

13,158.000 33,552.90

0.000 0.00

0.000 0.00

0042

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.12      22.00 49.000 1,078.00

49.000 1,078.00

0.000 0.00

0.000 0.00

0043

LF  12" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0043 

9009.79      68.00 2,500.000 170,000.00

2,500.000 170,000.00

0.000 0.00

0.000 0.00

0044

SY  TEMPORARY SURFACING

6"

0044 

9034.00      2.00 2,147.000 4,294.00

2,147.000 4,294.00

0.000 0.00

0.000 0.00

0045

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0045 

9111.00      30.00 179.000 5,370.00

179.000 5,370.00

0.000 0.00

0.000 0.00

0046

MGALWATER
0046 

9170.00      350.00 124.240 43,484.00

124.240 43,484.00

0.000 0.00

0.000 0.00

0047

STA EARTH SHOULDER CONSTRUCTION
0047 

9173.20      1.50 47,252.000 70,878.00

47,252.000 70,878.00

0.000 0.00

0.000 0.00

0048

SY  SUBGRADE PREPARATION
0048 

L010.00      8.00 7,791.000 62,328.00

7,791.000 62,328.00

0.000 0.00

0.000 0.00

0049

SY  SODDING
0049 

W600.03      225.00 16.000 3,600.00

16.000 3,600.00

0.000 0.00

0.000 0.00

0050

EACHADJUST VALVE BOX TO GRADE
0050 

Contracted 3,389,207.80

Current 3,389,207.80

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      100,000.00 1.000 100,000.00

1.000 100,000.00

0.000 0.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

1117.00      800.00 7.000 5,600.00

7.000 5,600.00

0.000 0.00

0.000 0.00

0052

EACHREMOVE MANHOLE
0052 

1119.00      500.00 29.000 14,500.00

29.000 14,500.00

0.000 0.00

0.000 0.00

0053

EACHREMOVE INLET
0053 

4002.00      2.65 22,875.000 60,618.75

22,875.000 60,618.75

0.000 0.00

0.000 0.00

0054

LB  CAST IRON COVER AND FRAME
0054 

4004.80      4.25 5,495.000 23,353.75

5,495.000 23,353.75

0.000 0.00

0.000 0.00

0055

LB  STRUCTURAL STEEL FOR FACE ARMOR
0055 

4011.14      4,000.00 12.000 48,000.00

12.000 48,000.00

0.000 0.00

0.000 0.00

0056

EACHCURB INLET

TYPE A

0056 

4011.15      4,500.00 2.000 9,000.00

2.000 9,000.00

0.000 0.00

0.000 0.00

0057

EACHCURB INLET

TYPE B

0057 

4011.16      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0058

EACHCURB INLET

TYPE C

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4011.60      2,800.00 8.000 22,400.00

8.000 22,400.00

0.000 0.00

0.000 0.00

0059

EACHAREA INLET

TYPE A

0059 

4011.61      2,200.00 8.000 17,600.00

8.000 17,600.00

0.000 0.00

0.000 0.00

0060

EACHAREA INLET

TYPE B

0060 

4015.50      3,600.00 1.000 3,600.00

1.000 3,600.00

0.000 0.00

0.000 0.00

0061

EACHRECONSTRUCT MANHOLE

AT STATION 104+54

0061 

4015.51      3,700.00 1.000 3,700.00

1.000 3,700.00

0.000 0.00

0.000 0.00

0062

EACHRECONSTRUCT MANHOLE

AT STATION 143+37

0062 

4015.52      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0063

EACHRECONSTRUCT MANHOLE

AT STATION 154+74

0063 

4016.00      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0064

EACHMANHOLE

AT STATION 104+50 RT.

0064 

4016.01      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0065

EACHMANHOLE

AT STATION 105+86 LT.

0065 

4016.02      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0066

EACHMANHOLE

AT STATION 109+58 LT.

0066 

4016.03      3,300.00 1.000 3,300.00

1.000 3,300.00

0.000 0.00

0.000 0.00

0067

EACHMANHOLE

AT STATION 110+74 RT.

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.04      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0068

EACHMANHOLE

AT STATION 113+00 LT.

0068 

4016.05      3,300.00 1.000 3,300.00

1.000 3,300.00

0.000 0.00

0.000 0.00

0069

EACHMANHOLE

AT STATION 113+43 RT.

0069 

4016.06      3,300.00 1.000 3,300.00

1.000 3,300.00

0.000 0.00

0.000 0.00

0070

EACHMANHOLE

AT STATION 117+36 RT.

0070 

4016.07      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0071

EACHMANHOLE

AT STATION 118+25 LT.

0071 

4016.08      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0072

EACHMANHOLE

AT STATION 115+33 RT.

0072 

4016.09      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0073

EACHMANHOLE

AT STATION 121+47 RT.

0073 

4016.10      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0074

EACHMANHOLE

AT STATION 121+71 LT.

0074 

4016.11      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0075

EACHMANHOLE

AT STATION 124+25 LT.

0075 

4016.12      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0076

EACHMANHOLE

AT STATION 127+75 LT.

0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.13      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0077

EACHMANHOLE

AT STATION 130+25 RT.

0077 

4016.14      3,800.00 1.000 3,800.00

1.000 3,800.00

0.000 0.00

0.000 0.00

0078

EACHMANHOLE

AT STATION 131+34 LT.

0078 

4016.15      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0079

EACHMANHOLE

AT STATION 132+68 RT.

0079 

4016.16      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0080

EACHMANHOLE

AT STATION 133+00 LT.

0080 

4016.17      3,900.00 1.000 3,900.00

1.000 3,900.00

0.000 0.00

0.000 0.00

0081

EACHMANHOLE

AT STATION 135+94 LT.

0081 

4016.18      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0082

EACHMANHOLE

AT STATION 136+19 RT.

0082 

4016.19      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0083

EACHMANHOLE

AT STATION 138+50 LT.

0083 

4016.20      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0084

EACHMANHOLE

AT STATION 139+65 RT.

0084 

4016.21      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0085

EACHMANHOLE

AT STATION 140+35 RT.

0085 
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Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.22      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0086

EACHMANHOLE

AT STATION 143+81 RT.

0086 

4016.23      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0087

EACHMANHOLE

AT STATION 145+40 LT.

0087 

4016.24      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0088

EACHMANHOLE

AT STATION 147+75 RT.

0088 

4016.25      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0089

EACHMANHOLE

AT STATION 150+01 LT.

0089 

4016.26      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0090

EACHMANHOLE

AT STATION 150+91 RT.

0090 

4016.27      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0091

EACHMANHOLE

AT STATION 152+50 LT.

0091 

4016.28      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0092

EACHMANHOLE

AT STATION 152+50 RT.

0092 

4016.29      10,500.00 1.000 10,500.00

1.000 10,500.00

0.000 0.00

0.000 0.00

0093

EACHMANHOLE

AT STATION 154+74 RT.

0093 

4016.30      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0094

EACHMANHOLE

AT STATION 154+00 LT.

0094 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   7 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.31      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0095

EACHMANHOLE

AT STATION 155+75 LT.

0095 

4016.32      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0096

EACHMANHOLE

AT STATION 156+70 LT.

0096 

4016.33      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0097

EACHMANHOLE

AT STATION 202+68 LT.

0097 

4018.00      600.00 3.000 1,800.00

3.000 1,800.00

0.000 0.00

0.000 0.00

0098

EACHTAPPING EXISTING STRUCTURE
0098 

4018.50      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0099

EACHTAPPING EXISTING PIPE
0099 

4035.00      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0100

EACHREMOVE FLARED-END SECTION
0100 

4043.50      19.00 1,431.000 27,189.00

1,431.000 27,189.00

0.000 0.00

0.000 0.00

0101

LF  REMOVE SEWER PIPE
0101 

4045.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0102

EACHREMOVE STRUCTURE

AT STATION 104+16TWIN 12' X 4' X 37'
CONCRETE BOX CULVERT

0102 

4105.59      535.00 115.070 61,562.45

115.070 61,562.45

0.000 0.00

0.000 0.00

0103

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0103 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   8 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      650.00 2.480 1,612.00

2.480 1,612.00

0.000 0.00

0.000 0.00

0104

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0104 

4130.06      850.00 1.220 1,037.00

1.220 1,037.00

0.000 0.00

0.000 0.00

0105

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0105 

4155.50      1.90 6,984.000 13,269.60

6,984.000 13,269.60

0.000 0.00

0.000 0.00

0106

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0106 

4157.00      2.25 133.000 299.25

133.000 299.25

0.000 0.00

0.000 0.00

0107

LB  REINFORCING STEEL FOR COLLARS
0107 

4510.42      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0108

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0108 

4731.17      120.00 92.000 11,040.00

92.000 11,040.00

0.000 0.00

0.000 0.00

0109

LF  16" STORM SEWER PIPE

TYPE C905 P.V.C.

0109 

4731.18      110.00 123.000 13,530.00

123.000 13,530.00

0.000 0.00

0.000 0.00

0110

LF  18" STORM SEWER PIPE

TYPE C905 P.V.C.

0110 

4900.25      150.00 396.000 59,400.00

396.000 59,400.00

0.000 0.00

0.000 0.00

0111

EACHCURB INLET SEDIMENT FILTER
0111 

4900.26      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0112

EACHCONCRETE HEADWALL

AT STATION 103+84

0112 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   8 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4910.25      55.00 2,512.000 138,160.00

2,512.000 138,160.00

0.000 0.00

0.000 0.00

0113

LF  DEWATERING
0113 

P702.15      39.00 1,365.000 53,235.00

1,365.000 53,235.00

0.000 0.00

0.000 0.00

0114

LF  15" STORM SEWER PIPE, TYPE 1
0114 

P702.18      42.00 481.000 20,202.00

481.000 20,202.00

0.000 0.00

0.000 0.00

0115

LF  18" STORM SEWER PIPE, TYPE 1
0115 

P702.24      54.00 1,082.000 58,428.00

1,082.000 58,428.00

0.000 0.00

0.000 0.00

0116

LF  24" STORM SEWER PIPE, TYPE 1
0116 

P702.30      72.00 360.000 25,920.00

360.000 25,920.00

0.000 0.00

0.000 0.00

0117

LF  30" STORM SEWER PIPE, TYPE 1
0117 

P702.36      88.00 493.000 43,384.00

493.000 43,384.00

0.000 0.00

0.000 0.00

0118

LF  36" STORM SEWER PIPE, TYPE 1
0118 

P702.42      125.00 2,228.000 278,500.00

2,228.000 278,500.00

0.000 0.00

0.000 0.00

0119

LF  42" STORM SEWER PIPE, TYPE 1
0119 

P702.66      345.00 36.000 12,420.00

36.000 12,420.00

0.000 0.00

0.000 0.00

0120

LF  66" STORM SEWER PIPE, TYPE 1
0120 

P709.12      50.00 17.000 850.00

17.000 850.00

0.000 0.00

0.000 0.00

0121

LF  12" STORM SEWER PIPE, TYPE 8
0121 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   9 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P775.42      145.00 248.000 35,960.00

248.000 35,960.00

0.000 0.00

0.000 0.00

0122

LF  42" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0122 

Contracted 1,344,070.80

Current 1,344,070.80

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      50,000.00 1.000 50,000.00

1.000 50,000.00

0.000 0.00

0.000 0.00

0123

LS  MOBILIZATION
0123 0150 

1117.00      1,000.00 10.000 10,000.00

10.000 10,000.00

0.000 0.00

0.000 0.00

0124

EACHREMOVE MANHOLE
0124 

3010.46      550.00 3.000 1,650.00

3.000 1,650.00

0.000 0.00

0.000 0.00

0125

EACHREMOVE AND SALVAGE

HYDRANT

0125 

4910.25      160.00 405.000 64,800.00

405.000 64,800.00

0.000 0.00

0.000 0.00

0126

LF  DEWATERING
0126 0151 

W100.11      425.00 3.000 1,275.00

3.000 1,275.00

0.000 0.00

0.000 0.00

0127

EACH1" CURB STOP
0127 

W100.12      875.00 1.000 875.00

1.000 875.00

0.000 0.00

0.000 0.00

0128

EACH2" CURB STOP
0128 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   9 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W100.25      225.00 10.000 2,250.00

10.000 2,250.00

0.000 0.00

0.000 0.00

0129

EACHVALVE BOX
0129 

W100.56      750.00 3.000 2,250.00

3.000 2,250.00

0.000 0.00

0.000 0.00

0130

EACHWET CUT-IN
0130 0152 

W101.06      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0131

EACH6" LINE STOP
0131 

W101.18      19,500.00 1.000 19,500.00

1.000 19,500.00

0.000 0.00

0.000 0.00

0132

EACH18" LINE STOP
0132 

W175.01      700.00 3.000 2,100.00

3.000 2,100.00

0.000 0.00

0.000 0.00

0133

EACH1" CORPORATION STOP
0133 

W175.01      425.00 9.000 3,825.00

9.000 3,825.00

0.000 0.00

0.000 0.00

0134

EACH1" CORPORATION STOP

TEMPORARY

0153 

W175.09      725.00 1.000 725.00

1.000 725.00

0.000 0.00

0.000 0.00

0135

EACH2" CORPORATION STOP
0134 

W176.26      23.00 35.000 805.00

35.000 805.00

0.000 0.00

0.000 0.00

0136

LF  1" WATER SERVICE
0135 

W176.30      36.00 70.000 2,520.00

70.000 2,520.00

0.000 0.00

0.000 0.00

0137

LF  2" WATER SERVICE
0136 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   10 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W176.54      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0138

EACHWATER SERVICE

TEMPORARY

0137 

W200.04      4.25 5,275.000 22,418.75

5,275.000 22,418.75

0.000 0.00

0.000 0.00

0139

LB  DUCTILE IRON FITTINGS, M.J.
0138 0154 

W205.04      84.00 70.000 5,880.00

70.000 5,880.00

0.000 0.00

0.000 0.00

0140

LF  4" WATER MAIN PIPE

D.I.

0155 

W205.06      84.00 156.000 13,104.00

156.000 13,104.00

0.000 0.00

0.000 0.00

0141

LF  6" WATER MAIN PIPE

D.I.

0139 0156 

W205.08      110.00 100.000 11,000.00

100.000 11,000.00

0.000 0.00

0.000 0.00

0142

LF  8" WATER MAIN PIPE

RESTRAINED D.I.

0157 

W205.12      145.00 205.000 29,725.00

205.000 29,725.00

0.000 0.00

0.000 0.00

0143

LF  12" WATER MAIN PIPE

RESTRAINED D.I.

0158 

W205.65      145.00 100.000 14,500.00

100.000 14,500.00

0.000 0.00

0.000 0.00

0144

LF  12" WATER MAIN RESTRAIN JOINT

D.I.

0140 

W219.66      1,200.00 2.000 2,400.00

2.000 2,400.00

0.000 0.00

0.000 0.00

0145

EACH6" GATE VALVE AND BOX
0141 

W221.97      3,700.00 3.000 11,100.00

3.000 11,100.00

0.000 0.00

0.000 0.00

0146

EACHFIRE HYDRANT
0159 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   10 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W221.97      4,800.00 3.000 14,400.00

3.000 14,400.00

0.000 0.00

0.000 0.00

0147

EACHFIRE HYDRANT

ASSEMBLY

0142 

W350.39      4,500.00 2.000 9,000.00

2.000 9,000.00

0.000 0.00

0.000 0.00

0148

EACH18" X 6" TAPPING SLEEVE AND VALVE
0143 0160 

W350.46      7,500.00 3.000 22,500.00

3.000 22,500.00

0.000 0.00

0.000 0.00

0149

EACH18" X 12" TAPPING SLEEVE AND VALVE
0144 0161 

W350.47      4,200.00 1.000 4,200.00

1.000 4,200.00

0.000 0.00

0.000 0.00

0150

EACH18" X 4" TAPPING SLEEVE AND VALVE
0162 

W350.48      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0151

EACH18" X 8" TAPPING SLEEVE AND VALVE
0163 

W725.00      175.00 4.000 700.00

4.000 700.00

0.000 0.00

0.000 0.00

0152

EACHRECONNECT WATER SERVICE
0145 

W750.11      8,500.00 2.000 17,000.00

2.000 17,000.00

0.000 0.00

0.000 0.00

0153

EACHTAPPING FIRE HYDRANT ASSEMBLY
0164 

W800.05      275.00 6.000 1,650.00

6.000 1,650.00

0.000 0.00

0.000 0.00

0154

EACHREMOVE GATE VALVE AND BOX
0146 0165 

W800.21      13.00 1,056.000 13,728.00

1,056.000 13,728.00

0.000 0.00

0.000 0.00

0155

LF  REMOVE WATER MAIN PIPE
0147 0166 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.25      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0156

EACHREMOVE POST INDICATOR VALVE
0148 

W910.00      675.00 4.000 2,700.00

4.000 2,700.00

0.000 0.00

0.000 0.00

0157

EACHTEMPORARY

CORPORATION STOP

0149 

Contracted 369,380.75

Current 369,380.75

In place 0.00

This Estimate 0.00

GROUP 4A WATER MAIN

GROUP 4B SANITARY SEWER

0030.40      45,000.00 1.000 45,000.00

1.000 45,000.00

0.000 0.00

0.000 0.00

0158

LS  MOBILIZATION
0167 0173 

4048.53      27.00 113.000 3,051.00

113.000 3,051.00

0.000 0.00

0.000 0.00

0159

LF  RECONSTRUCT

2" SANITARY SEWER FORCE MAIN

0168 

4732.15      145.00 85.000 12,325.00

85.000 12,325.00

0.000 0.00

0.000 0.00

0160

LF  15" P.V.C. SANITARY SEWER PIPE
0174 

4732.16      250.00 1.000 250.00

1.000 250.00

0.000 0.00

0.000 0.00

0161

EACH15" P.V.C. SANITARY SEWER PLUG
0175 

4732.18      115.00 136.000 15,640.00

136.000 15,640.00

0.000 0.00

0.000 0.00

0162

LF  18" P.V.C. SANITARY SEWER PIPE
0176 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   11 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4732.19      375.00 1.000 375.00

1.000 375.00

0.000 0.00

0.000 0.00

0163

EACH18" P.V.C. SANITARY SEWER PLUG
0177 

4732.21      195.00 105.000 20,475.00

105.000 20,475.00

0.000 0.00

0.000 0.00

0164

LF  21" P.V.C. SANITARY SEWER PIPE
0178 

4732.22      575.00 1.000 575.00

1.000 575.00

0.000 0.00

0.000 0.00

0165

EACH21" P.V.C. SANITARY SEWER PLUG
0179 

4741.12      100.00 30.000 3,000.00

30.000 3,000.00

0.000 0.00

0.000 0.00

0166

LF  12" FORCE MAIN

(D.I.)

0169 

4910.25      165.00 326.000 53,790.00

326.000 53,790.00

0.000 0.00

0.000 0.00

0167

LF  DEWATERING
0180 

W100.56      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0168

EACHWET CUT-IN
0170 

W200.04      4.25 1,025.000 4,356.25

1,025.000 4,356.25

0.000 0.00

0.000 0.00

0169

LB  DUCTILE IRON FITTINGS, M.J.
0171 

W800.09      100.00 3.000 300.00

3.000 300.00

0.000 0.00

0.000 0.00

0170

EACHREMOVE PLUG
0172 

Contracted 159,837.25

Current 159,837.25

In place 0.00

This Estimate 0.00

GROUP 4B SANITARY SEWER
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0171

LS  MOBILIZATION
0181 

L001.03      1,100.00 5.000 5,500.00

5.000 5,500.00

0.000 0.00

0.000 0.00

0172

ACRESEEDING, TYPE C
0182 

L032.80      2,600.00 8.000 20,800.00

8.000 20,800.00

0.000 0.00

0.000 0.00

0173

TON HYDROMULCH
0183 

Contracted 28,800.00

Current 28,800.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.81      50,000.00 1.000 50,000.00

1.000 50,000.00

0.000 0.00

0.000 0.00

0174

LS  MOBILIZATION
0184 

1116.02      0.40 1,235.000 494.00

1,235.000 494.00

0.000 0.00

0.000 0.00

0175

LF  REMOVE CABLE
0185 

1136.04      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0176

EACHREMOVE

DETECTION CAMERA

0186 

7320.50      450.00 6.000 2,700.00

6.000 2,700.00

0.000 0.00

0.000 0.00

0177

EACHSTREET NAME SIGN
0187 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.02      200.00 1.000 200.00

1.000 200.00

0.000 0.00

0.000 0.00

0178

EACHRELOCATE SIGN
0188 

A001.05      1,200.00 12.000 14,400.00

12.000 14,400.00

0.000 0.00

0.000 0.00

0179

EACHPULL BOX, TYPE PB-2
0189 

A001.12      425.00 54.000 22,950.00

54.000 22,950.00

0.000 0.00

0.000 0.00

0180

EACHPULL BOX, TYPE PB-5
0190 

A001.16      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0181

EACHPULL BOX, TYPE PB-6
0191 

A001.35      750.00 6.000 4,500.00

6.000 4,500.00

0.000 0.00

0.000 0.00

0182

EACHPULL BOX, TYPE FOR-27
0192 

A001.36      1,300.00 4.000 5,200.00

4.000 5,200.00

0.000 0.00

0.000 0.00

0183

EACHPULL BOX, TYPE FOT-48
0193 

A001.58      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0184

EACHSPLICE CONDUIT
0194 

A002.35      9,500.00 3.000 28,500.00

3.000 28,500.00

0.000 0.00

0.000 0.00

0185

EACHGPS SIGNAL PREEMPTION SYSTEM
0195 

A003.10      900.00 14.000 12,600.00

14.000 12,600.00

0.000 0.00

0.000 0.00

0186

EACHTRAFFIC SIGNAL, TYPE TS-1

, T36

0196 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   13 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A003.20      700.00 6.000 4,200.00

6.000 4,200.00

0.000 0.00

0.000 0.00

0187

EACHTRAFFIC SIGNAL, TYPE TS-1A

, T31

0197 

A004.15      1,300.00 4.000 5,200.00

4.000 5,200.00

0.000 0.00

0.000 0.00

0188

EACHTRAFFIC SIGNAL, TYPE TS-1B

, T3X

0198 

A004.22      1,100.00 5.000 5,500.00

5.000 5,500.00

0.000 0.00

0.000 0.00

0189

EACHTRAFFIC SIGNAL, TYPE TS-1LB

, T49

0199 

A005.50      20,000.00 2.000 40,000.00

2.000 40,000.00

0.000 0.00

0.000 0.00

0190

EACHTRAFFIC SIGNAL CONTROLLER, TYPE NEMA
0200 

A006.14      575.00 18.000 10,350.00

18.000 10,350.00

0.000 0.00

0.000 0.00

0191

EACHPEDESTRIAN SIGNAL, TYPE PS-1

, T19

0201 

A006.70      250.00 18.000 4,500.00

18.000 4,500.00

0.000 0.00

0.000 0.00

0192

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0202 

A006.84      700.00 3.000 2,100.00

3.000 2,100.00

0.000 0.00

0.000 0.00

0193

EACHPEDESTAL POLE, TYPE PP-10
0203 

A007.75      2,500.00 45.000 112,500.00

45.000 112,500.00

0.000 0.00

0.000 0.00

0194

EACHSTREET LIGHTING UNIT, TYPE SL-D-40-12-0.40
0204 

A007.78      2,300.00 7.000 16,100.00

7.000 16,100.00

0.000 0.00

0.000 0.00

0195

EACHSTREET LIGHTING UNIT, TYPE SL-D-30-12-0.40
0205 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   13 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.07      395.00 11.000 4,345.00

11.000 4,345.00

0.000 0.00

0.000 0.00

0196

EACHLUMINAIRE, TYPE HPS-400
0206 

A011.24      7,400.00 1.000 7,400.00

1.000 7,400.00

0.000 0.00

0.000 0.00

0197

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-30-12

0207 

A011.65      6,800.00 3.000 20,400.00

3.000 20,400.00

0.000 0.00

0.000 0.00

0198

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-40-12

(NO MAST ARM)

0208 

A012.05      9,800.00 1.000 9,800.00

1.000 9,800.00

0.000 0.00

0.000 0.00

0199

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0209 

A012.08      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0200

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

(NO MAST ARM)

0210 

A012.60      7,000.00 3.000 21,000.00

3.000 21,000.00

0.000 0.00

0.000 0.00

0201

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0211 

A012.80      11,000.00 1.000 11,000.00

1.000 11,000.00

0.000 0.00

0.000 0.00

0202

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0212 

A012.90      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0203

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0213 

A014.76      675.00 2.000 1,350.00

2.000 1,350.00

0.000 0.00

0.000 0.00

0204

EACHSERVICE METER AND PEDESTAL
0214 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   14 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A016.50      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0205

EACHMAST ARM SIGNAL POLE, TYPE MP-30
0215 

A020.75      2,500.00 2.000 5,000.00

2.000 5,000.00

0.000 0.00

0.000 0.00

0206

EACHLIGHTING CONTROL CENTER
0216 

A070.13      3.25 23,297.000 75,715.25

23,297.000 75,715.25

0.000 0.00

0.000 0.00

0207

LF  2-INCH CONDUIT IN TRENCH
0217 

A070.18      4.25 198.000 841.50

198.000 841.50

0.000 0.00

0.000 0.00

0208

LF  3-INCH CONDUIT IN TRENCH
0218 

A072.14      3.25 1,840.000 5,980.00

1,840.000 5,980.00

0.000 0.00

0.000 0.00

0209

LF  2-INCH CONDUIT UNDER ROADWAY
0219 

A074.90      1.10 222.000 244.20

222.000 244.20

0.000 0.00

0.000 0.00

0210

LF  CAT5E ETHERNET CABLE
0220 

A077.18      1.25 5,739.000 7,173.75

5,739.000 7,173.75

0.000 0.00

0.000 0.00

0211

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0221 

A077.22      2.00 127.000 254.00

127.000 254.00

0.000 0.00

0.000 0.00

0212

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0222 

A077.30      3.25 991.000 3,220.75

991.000 3,220.75

0.000 0.00

0.000 0.00

0213

LF  20/C #14 AWG TRAFFIC SIGNAL CABLE
0223 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   14 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.06      1.00 686.000 686.00

686.000 686.00

0.000 0.00

0.000 0.00

0214

LF  CAMERA DETECTOR CABLE
0224 

A079.26      1.75 6,020.000 10,535.00

6,020.000 10,535.00

0.000 0.00

0.000 0.00

0215

LF  24 STRAND SINGLE MODE FIBER
0225 

A079.36      1.00 1,671.000 1,671.00

1,671.000 1,671.00

0.000 0.00

0.000 0.00

0216

LF  3/C #14 AWG, PEDESTRIAN PUSH BUTTON
CABLE

0226 

A079.43      1.00 681.000 681.00

681.000 681.00

0.000 0.00

0.000 0.00

0217

LF  #8 GROUNDING CONDUCTOR
0227 

A079.55      1.25 168.000 210.00

168.000 210.00

0.000 0.00

0.000 0.00

0218

LF  SERVICE CABLE

#6

0228 

A079.60      1.25 502.000 627.50

502.000 627.50

0.000 0.00

0.000 0.00

0219

LF  STREET LIGHTING CABLE

#6

0229 

A080.04      3.25 212.000 689.00

212.000 689.00

0.000 0.00

0.000 0.00

0220

LF  STREET LIGHTING CABLE, NO. 1/0 USE
0230 

A080.10      2.15 10,306.000 22,157.90

10,306.000 22,157.90

0.000 0.00

0.000 0.00

0221

LF  STREET LIGHTING CABLE, NO. 2 USE
0231 

A080.15      1.45 12,224.000 17,724.80

12,224.000 17,724.80

0.000 0.00

0.000 0.00

0222

LF  STREET LIGHTING CABLE, NO. 4 USE
0232 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   15 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.23      1.25 106.000 132.50

106.000 132.50

0.000 0.00

0.000 0.00

0223

LF  STREET LIGHTING CABLE, NO. 6 BARE
0233 

A080.30      1.00 11,265.000 11,265.00

11,265.000 11,265.00

0.000 0.00

0.000 0.00

0224

LF  STREET LIGHTING CABLE, NO. 8 BARE
0234 

A610.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0225

EACHREMOVE TRAFFIC SIGNAL

, COMPLETE

0235 

A610.18      65.00 4.000 260.00

4.000 260.00

0.000 0.00

0.000 0.00

0226

EACHREMOVE PEDESTRIAN SIGNAL HEAD
0236 

A611.12      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0227

EACHREMOVE PEDESTRIAN PUSHBUTTON
0237 

A630.20      125.00 2.000 250.00

2.000 250.00

0.000 0.00

0.000 0.00

0228

EACHREMOVE PULL BOX
0238 

A699.90      1,700.00 2.000 3,400.00

2.000 3,400.00

0.000 0.00

0.000 0.00

0229

EACHREMOVE

COMBINATION POLE AND FOUNDATION

0239 

A775.00      50,000.00 1.000 50,000.00

1.000 50,000.00

0.000 0.00

0.000 0.00

0230

LS  VEHICLE DETECTION SYSTEM

(WMVDS A)

0240 

A775.01      34,000.00 1.000 34,000.00

1.000 34,000.00

0.000 0.00

0.000 0.00

0231

LS  VEHICLE DETECTION SYSTEM

(WMVDS B)

0241 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   15 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A779.45      6,300.00 4.000 25,200.00

4.000 25,200.00

0.000 0.00

0.000 0.00

0232

EACHVIDEO DETECTION CAMERA
0242 

Contracted 730,078.15

Current 730,078.15

In place 7,000.00

This Estimate 7,000.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 39,190.000 19,595.00

39,190.000 19,595.00

150.000 75.00

150.000 75.00

0233

BDAYBARRICADE, TYPE II
0243 

0001.10      2.00 14,549.000 29,098.00

14,549.000 29,098.00

192.000 384.00

192.000 384.00

0234

BDAYBARRICADE, TYPE III
0244 

0001.90      0.75 24,610.000 18,457.50

24,610.000 18,457.50

156.000 117.00

156.000 117.00

0235

EACHSIGN DAY
0245 

0001.99      1.00 7,992.000 7,992.00

7,992.000 7,992.00

846.000 846.00

846.000 846.00

0236

EACHCONTRACTOR FURNISHED SIGN DAY
0246 

0002.44      0.60 10,000.000 6,000.00

10,000.000 6,000.00

0.000 0.00

0.000 0.00

0237

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0247 

0010.04      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0238

EACHFIELD OFFICE
0248 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   16 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0239

HOURTRAINING
0249 

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0240

LS  MOBILIZATION
0250 

9110.01      100.00 120.000 12,000.00

120.000 12,000.00

0.000 0.00

0.000 0.00

0241

HOURRENTAL OF LOADER, FULLY OPERATED
0251 

9110.02      100.00 120.000 12,000.00

120.000 12,000.00

0.000 0.00

0.000 0.00

0242

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0252 

9110.03      95.00 120.000 11,400.00

120.000 11,400.00

0.000 0.00

0.000 0.00

0243

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0253 

9110.07      95.00 120.000 11,400.00

120.000 11,400.00

0.000 0.00

0.000 0.00

0244

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0254 

9110.27      150.00 50.000 7,500.00

50.000 7,500.00

0.000 0.00

0.000 0.00

0245

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0255 

L022.75      6.00 500.000 3,000.00

500.000 3,000.00

0.000 0.00

0.000 0.00

0246

LF  TEMPORARY SILT CHECK
0256 

L022.90      6.00 500.000 3,000.00

500.000 3,000.00

0.000 0.00

0.000 0.00

0247

LF  TEMPORARY SILT FENCE
0257 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   16 of 20

Nebraska Department of Roads Date: 07.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      1,000.00 16.000 16,000.00

16.000 16,000.00

0.000 0.00

0.000 0.00

0248

EACHSTORM EVENT RESTORATION - INCENTIVE
0258 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0249

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0259 

Contracted 202,442.50

Current 202,442.50

In place 1,422.00

This Estimate 1,422.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,086,573.25

Current 7,086,573.25

In place 167,805.11

This Estimate 143,055.11



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   17 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7320.50      STREET NAME SIGN

Project 42707  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

980273571 

Street Name Sign

6.00 1,402.66S.P. Initial Payment0002

$1,402.66Total for stockpile nbr 1: 6.00

$1,402.66Total for proposal line nbr 0034: 6.00

$1,402.66Total for item code 7320.50: 6.00

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 42707  000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315096 

na

4.00 3,100.00S.P. Initial Payment0002

$3,100.00Total for stockpile nbr 1: 4.00

2Stkpl Nbr

CI 314927 

na

4.00 3,100.00S.P. Initial Payment0002

$3,100.00Total for stockpile nbr 2: 4.00

$6,200.00Total for proposal line nbr 0179: 8.00

$6,200.00Total for item code A001.05: 8.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   17 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.75      STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40

Project 42707  000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Street Lighting Unit, Type SL-D-40-12-0

45.00 4,462.99S.P. Initial Payment0002

$4,462.99Total for stockpile nbr 1: 45.00

$4,462.99Total for proposal line nbr 0194: 45.00

$4,462.99Total for item code A007.75: 45.00

Item Cd Item Desc

A007.78      STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40

Project 42707  000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Street Lighting Unit, Type SL-D-30-12-0

7.00 694.24S.P. Initial Payment0002

$694.24Total for stockpile nbr 1: 7.00

$694.24Total for proposal line nbr 0195: 7.00

$694.24Total for item code A007.78: 7.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   18 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A011.24      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-30-1

Project 42707  000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

$110.00Total for stockpile nbr 1: 1.00

$110.00Total for proposal line nbr 0197: 1.00

$110.00Total for item code A011.24: 1.00

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 42707  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

3.00 330.00S.P. Initial Payment0002

$330.00Total for stockpile nbr 1: 3.00

$330.00Total for proposal line nbr 0198: 3.00

$330.00Total for item code A011.65: 3.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   18 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 42707  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

$110.00Total for stockpile nbr 1: 1.00

$110.00Total for proposal line nbr 0199: 1.00

$110.00Total for item code A012.05: 1.00

Item Cd Item Desc

A012.08      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 42707  000   

Prpsl Line Nbr 0200

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

$110.00Total for stockpile nbr 1: 1.00

$110.00Total for proposal line nbr 0200: 1.00

$110.00Total for item code A012.08: 1.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   19 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.60      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42707  000   

Prpsl Line Nbr 0201

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

3.00 330.00S.P. Initial Payment0002

$330.00Total for stockpile nbr 1: 3.00

$330.00Total for proposal line nbr 0201: 3.00

$330.00Total for item code A012.60: 3.00

Item Cd Item Desc

A012.80      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1

Project 42707  000   

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

$110.00Total for stockpile nbr 1: 1.00

$110.00Total for proposal line nbr 0202: 1.00

$110.00Total for item code A012.80: 1.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   19 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.90      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 42707  000   

Prpsl Line Nbr 0203

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

$110.00Total for stockpile nbr 1: 1.00

$110.00Total for proposal line nbr 0203: 1.00

$110.00Total for item code A012.90: 1.00

Item Cd Item Desc

A014.76      SERVICE METER AND PEDESTAL

Project 42707  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Service Meter and Pedestal

2.00 1,082.26S.P. Initial Payment0002

$1,082.26Total for stockpile nbr 1: 2.00

$1,082.26Total for proposal line nbr 0204: 2.00

$1,082.26Total for item code A014.76: 2.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0003 Pay Period End Date: 06.13.2015

Estimate Summary to Contractor Page:   20 of 20

Nebraska Department of Roads Date: 07.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.75      LIGHTING CONTROL CENTER

Project 42707  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Lighting Control Center

2.00 42.20S.P. Initial Payment0002

$42.20Total for stockpile nbr 1: 2.00

$42.20Total for proposal line nbr 0206: 2.00

$42.20Total for item code A020.75: 2.00

$15,094.35Total remaining for contract:


